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Status of Budget for Cleanup

EPA recently received an additional $3 million to continue
demolition of Raymark’s buildings, increasing the budget to
$18.97 million. To date, the demolition and other work at the
site have cost approximately $13 million. Unfortunately, $41.1
million is still needed to complete demolition, build a
protective cap, and remove solvents from the groundwater.

EPA is currently operating under its second temporary budget from
Congress. Future funding for this cleanup is uncertain at this
time pending a final budget that will be passed by Congress.
Budget constraints have prevented EPA from adding crews and
increasing work hours to speed the demolition as planned.

EPA is making every effort to work with the current developer to
redevelop this property. Further delays may jeopardize
redevelopment of the property by this developer. Decreased
funding may require work to cease at the site. $1.5 million is

being saved in the event that safe, temporary shutdown of the
site is necessary.
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Raymark Building Demolition Continues

Demolition of buildings #4, 10 and 19 is underway. Asbestos
abatement continues to be performed ahead of the buildings to be
demolished. Building debris is currently being taken off-site
for disposal and/or recycling. As of November 29, 650 tons of
steel, 43 truck loads of roofing debris consisting mainly of
wood, and 4 truck loads of asbestos have been taken off-site.

Residential waste stored in "Supersacs" is being removed from the
buildings to allow their demolition. The sacs will be stored
outside and covered with a heavy-duty black plastic. 1In
addition, the outdoor soil piles will no longer be sprayed with
colored foam. Instead the piles will be covered with this same
tough plastic to protect them from the weather. Current funding
will allow the demolition to continue until approximately late
January or early February.

Air Testing Results
From November 13th to-date air testing at the site boundary

revealed no contaminants or dust at unsafe levels. The health
agencies continue to evaluate and review air monitoring results
to ensure contaminants are not migrating off-site at levels that
are a concern for public health. Testing will continue until
demolition is finished. The air testing results are available at
the town library.

Solvent Removal Continues

As of November 29, 5,675 gallons of a solvent-water mix has been
pumped out of the ground under the western part of Raymark. 1In
addition, shallow and deep soil testing was just completed to
more carefully define the areas of solvent contamination. This
information will help in the design of the final system to
extract the solvent.

Who to Contact With a Question or Problem?

EPA is working closely with the Stratford Health Department. To
receive these bulletins, please give us your name and address.
Questions or problems should be brought to our attention --
Health Department 385-4090, or EPA Hotline 380-6034.




